I. HEADING

Date: June 9, 1995

From: Sam Borries, 0SC, U. S. EPA,

T3

Q\Q\O{&
13398

Region V, EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX

D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX

B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX

" §. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155

T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747

M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 886-4071

J. Gore, RPM, USEPA, Chicago, IL FAX (312) 886-4071

P. Takacs, IEPA, Springfield, IL . FAX (217) 782-3258

K. Mensing, IEPA, Collinsville, IL FAX (618) 346-5155

D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845

U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804

P. Sauget, Mayor, City of Sauget, IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal

Action at Sauget & Company Landfill,

Site G, Sauget,

St. Clair County, Illinois.
POLREP #: 10
II. BACKGROUND
Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

CERCLA Incident Category:
CERCLIS ID #:

NPL Status :

Start Date:

Latitude:

Longitude:

III. RESPONSE INFORMATION

A. Initial Situation:
Please refer to POLREP No.

B. Actions Taken:

1 dated March 23,

Time-Critical Removal
ILD 981 953 623

No

March 20, 1995

North 38°35’21"

West 90°10’23"

1985

The following actions were accomplished during the period

of June 2 8, 1995)

*

ERCS contractor continued to solidify oil pit No. OP-1.

Two large cylindrical-shaped objects were found at this



location. Both objects, appear to be tanks, contain
large quantities of black tar-material which will be
solidified with the remaining portion of OP-1.

Inclement weather conditions including lightening, high
winds and rain caused on-site operations to be delayed
for portions of two separate days.

TAT contractor collected a surface water sample to
characterize the quality of ponded water. The sample was
collected to determine if treatment would be needed to
meet Water Quality Criteria prior to discharge. Data
will be able on June 12, 1995.

On June 7, 1995, three representatives from Monsanto
environmental department visited the site. Monsanto
representatives informed the OSC that a passerby called
their department complaining of a familiar odor (i.e.
dichlorobenzene). Monsanto informed the caller that they
were not doing work to create the odor. Consequently,
the OSC discussed with the Monsanto reps. current
preventive measures that are being taken to minimize dust
and odor concerns. The OSC instructed site personnel to
continue maintaining dust and odor suppression using a
water spray and to cover the excavated soil prior to
leaving site everyday. Perimeter monitoring for dust and
fugitive emissions from the site area did not indicate
readings above background levels (2-3 ppm readings for
organic compounds) .

Contaminated soils from the southwest corner of the
fenced area were excavated and consolidated on the
fill area in preparation for the soil cover.

Note: Marilou Martin (USEPA) has been selected to
replace B. Kush as the Gateway Initative Coordinator.
Future polreps will be forwarded as appropriate.

C. Enforcement

None

IV. NEXT STEPS

A.

Continue slope rectification of the site area in
preparation for soil cover.

Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).

Continue solidification of o0il pits using Code L lime.



D. Place a so0il cover over the site area.

V. KEY ISSUES

VI.

None

Costs to date

US EPA (Direct

& Indirect)
TAT

ERCS"

TOTAL

AMOUNT
BUDGETED

$ 108,000.00

AMOUNT
USED

$ 53,766.50

AMOUNT
REMAINING

$ 54,233.50

$ 56,000.00 $ 52,360.11 $ 3,639.89
$ 500,000.00 $198,533.21 $301,466.79
$ 664,000.00 $304,659.82 $359,340.18

-

ERCS cost as of 6/8/95



